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Study Contacts

o TPB Project Engineer: Julie Bollinger; (919) 707-0945; jbollinger @ncdot.gov

MPO Contact: Andrew Henry; (919) 560-4366 x36419; Andrew.Henry@durhamnc.gov
Division 5 Contact: Joey Hopkins; (919) 220-4600; jhopkins@ncdot.gov

Division 7 Contact: Mike Mills; (336) 487-0000; mmills@ncdot.gov

Division 8 Contact: Brandon Jones; (910) 944-2344; bhjones@ncdot.gov
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Study Schedule *

Collect/Forecast SE Data..........ceovveeeiieeiiiieeniie e December 2012 (Complete)
Develop ANalySISTOO.......coiiiiiiiiiieeieee e December 2012 (Complete)
DeficienCy ANAIYSIS.....cooiiiiiiieecie e November 2015 (Complete)
Develop Draft CTP.....o e November 2016

(Delayed due to unavailability of staff)
Draft CTP tO LOCAIS. ...cciiiieitiieeeee et January 2017
(o o= NN 0 [0 o] § o o HN PR UPRTRRRRI February 2017
NCDOT AdOPLION ... March 2017
CTP MapsDIstributed.........cceeiiiiiiiie e March 2017
DOCUMENTALION ....eeeiiiieiie et e e April 2017

Activities This Quarter
o Continued development of CTP Maps and inventory based on Committee review.

o NCDOT internal review of draft CTP Recommendations, CTP Maps and Problem
Statements. Revisions per NCDOT internal review.

o Draft CTP presentationsto MPO TC and Board for comments.

Upcoming Activities

o Continue NCDOT internal review of draft CTP Recommendations, CTP Maps and Problem
Statements. Revisions per NCDOT internal review.

o Draft CTP presentationsto MPO TC and Board for review, comment, and release for public
to review and comment.

o Public Involvement including draft CTP presentations to Local Governments and workshops.

* Schedule may be further delayed due to inconsistencies with CTP milestones, and lack of availability of
staff.



